| /
REQUEST FOR COUNCIL ACTION MEETING 91

DATE :_08/18/2003

AGENDA SECTION: ORIGINATING DEPT: ITEM NO:
CONSENT AGENDA WATER RECLAMATION PLANT b - Z 8 /
ITEM DESCRIPTION: Engine Generator Replacement (J-4399) PREPARED BY: RW
Change Order No. 2 LYLE J. ZIMME AW
77

Foster Electric Company of Rochester is contracted to replace one of the engine generators at the Water
Reclamation Plant. There have been changes necessary because of unforeseen conditions and other changes
have been necessary to provide for a better project. There were 14 changes totaling $115,309.71 in costs. The

major cost items were:

e Changes to the radiator support due poor soil conditions and repair of an electrical conduit and wiring not

shown on older plant as-built drawings. $17,070

e Revising the expansion tank to an atmospheric type tank and relocating it from inside the building to the
rooftop. This was in keeping with the generator manufacturer’s recommendations. $21,963.14

e Replacement of the feeders from the generator switchgear to the high voltage switchgear. This
replacement was necessary so that both engine generators can be run at the same time. $71,008.
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COUNCIL ACTION REQUESTED

Approval of Change Order No. 2 to the Foster Electric Company’s contract for the Engine Generator
Replacement Project increasing the contract amount by 115,309.69.

$ 115.309.69
$2,231,359.69

COUNCIL ACTION: Motion by:

Secondby: ~~ To:









